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February 28, 2018 

ADDENDUM # 1 

To: Plan Holders 

From:  Wes Jamison, P.E. 

Division 14 Project Manager 

RE: Utilities by Others Project Special Provision Revision 
Contract ID: DN00560 

County: Graham 

Letting Date: March 13, 2018 

The above contract has experienced the following revision: 

The project special provision for Utilities by Others has been revised. 

Please replace existing pages UbO-1 through UbO-2 with the attached revised pages. 

These revisions do not change bid items or the associated quantities. 

Please access ebs addenda files on Bid Express®. 

Thank you for your attention to this matter. 

http://www.ncdot.gov/
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PROJECT SPECIAL PROVISIONS 

Utilities by Others 

Project: U-5866 County: GRAHAM 
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General: 
 

The following utility companies have facilities that will be in conflict with the 

construction of this project: 
 

A) Duke Energy - Power Distribution 

B) Zito Media- CATV 

C) Frontier Communications - Communications 
 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor. All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information. 
 

The Contractor’s attention is directed to Article 105-8 of the 2012 Standard 

Specifications. 
 

Utilities Requiring Adjustment: 
 

Utility relocations are shown on the Utilities by Others Plans. 
 

A) Duke Energy - Power Distribution 

 

1) Duke Energy will not be relocated by date of availability.  

2) The Contractor shall provide fill material as noted on the plans prior to Duke 

beginning their relocation.  This material is at -Y- 20+60+/- Lt.  Duke will 

begin relocation approximately 30 days after notified the grading is 

completed and will take approximately 30 days to complete their relocation. 

3) Contact person for Duke Energy is Kenny Blanchard at 828-457-1195 

 

B) Zito Media-CATV 

 

1) Zito Media will not be relocated by date of availability. They indicated 

relocations should be completed within 30 days after Duke Energy relocates. 

2) Contact person for Zito Media is Gary Fuller at 828-736-7760 

TGS Engineers 
706 Hillsborough Street - Suite 200 
Raleigh, NC 27603 



UbO-2 

PROJECT SPECIAL PROVISIONS 
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C) Frontier Communications - Communications 

 

1) Frontier Communications will not be relocated by date of availability. They 

indicated relocations should be completed within 30 days after Duke Energy and 

Zito Media relocate. 

2) Contact person for Frontier Communications is Tina Rutherford at 828-631-4058 
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